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MEMORANDUM FOR: Comptroller

FROM: Harry E. Fitzwater
Deputy Director for Administration

SUBJECT: New Headquarters Building Construction
Monthly Report of Obligations and
Expenditures, February 1985

REFERENCE: Memo fm DDA to Compt dtd 30 Jan 85
. S C (OL 1007-85, DDA 85-0001/1)
pd Subj: Same, Oct-Dec 84

1. Attached is a summary of the obligations, commitments,
25X1 and expenditures in| | New Headquarters Building
Construction, for February 1985 (Attachment A). Also attached
are copies of the Open Obligation Activity Report (O0AR) and
the Open Commitment Activity Report (OCAR) for this FAN as of
28 February 1985 (Attachment B).

2. The most recent Status of Allotments Report dated
22 February 1985 is included as Attachment C. Note that this
---- - report does not include the First Quarter FY 1985 expenditure

25X1 of | | based on the quarterly report and certification
. of expenditures from the General Services Administration (GSA)
ot Project Manager which was processed into Agency records on

28 February 1985. This expenditure does appear on the
Attachment B OOAR. A copy of the GSA Project Manager's
quarterly report and certification of expenditures is provided
as Attachment D. Detail supporting documentation for this
document is retained in the New Building Project Office and the
Project Manager's field office on the construction site.

Harry E. Filzwelit

Harry E. Fitzwater

Attachments: Distribution:

A and D Orig, — Addressee w/att
é?—-DnAvpkmx

- OL/ B&FB/Official w/att
1 - OL/B&FB/Chrono wo/att OL 1038-85
1 - OL Files wo/abt

2EY1 1 - D/L Chrono wo/att

25X1 o OL/B&FB (6 Mar 85)
WARNING NOTICE '
INTELLIGENCE SOURCES
OR METHODS INVOLVED
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Date:

Reply to
Attn of:

Subject:

STAT,
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January 8, 1985

Arthur J. Carlucci, GSA Project Manager, CIA Headquarters Expansion Project

Certification of Expanditures in connection with Construction Activity'

Chief, New Building Project Office

Reference is made to (NBPO) memorandum of July 5, 1984 relative to the above
subject. To date the following contracts have been awarded:

swo5 5 ro-lyn-Prepurchase of five «(5) 1350'tonrchiilera:forVPowerhdusevModif1cations

2. Site, Foundations and Parking Deck, Bid Package No. 1

3. Powerhouse Modifications, Bid Package No. 3
Copies of these contracts are available for your review. These contracts
represent obligations or commitments to date for which funding has been
transferred (prepaid) from the CIA to GSA. The amount transferred for items
#2 and #3 includes a continguency allowance, whereas the amount for item #1

is the exact amount of the purchase price of the five (5) 1350 tom Carrier
chillers as modified.

Also, attached is our certification of expenditures, Report No. 2, which
shows expenditures made up to the end of the first quarter of Fiscal Year '85.

ucci
Project Manager

AJC/nj

cc: C/B&FB/OL/

B2 20080-85
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